

BILL NO. S-83-09-20

SPECIAL ORDINANCE NO. S-203-83

AN ORDINANCE approving Change Order #1, Berry Street Sewer Replacement and Interconnection Project Res. 386-83, with John Dehner, Inc., in connection with the Board of Public Works.

NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order #1, Berry Street Sewer Replacement and Interconnection Project Res. 386-83, with John Dehner, Inc., in connection with the Board of Public Works for:

to modify quantities to comply with final payment request of 8/15/83. During the prosecution of the work on this project, the new sewer trench for the 12" sanitary line to Wayne Candies experienced a cavity along the bed, which would not support the new sewer. It was required to grout and abandon an additional 200 ft. segment of the 60 inch Berry Street sewer to insure that cave-ins such as that at Berry & Begue Streets would not recur. Federal Emergency Management Agency Project.

involving a net increase of Thirty-One Thousand Six Hundred Sixty-Five and 99/100 Dollars (\$31,665.99), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works, and is by reference incorporated herein, made a part hereof and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

APPROVED AS TO FORM
AND LEGALITY

Bruce O. Boxberger, City Attorney

Victure Scruggs
Councilmember

Read the first time in full and on motion by Scruggs,
seconded by Dulmus, and duly adopted, read the second time
by title and referred to the Committee City of Fort Wayne (and the City
Plan Commission for recommendation) and Public Hearing to be held after
due legal notice, at the Council Chambers, City-County Building, Fort Wayne,
Indiana, on _____, the _____ day of _____,
19____, at _____ o'clock _____ M., E.S.T.

DATE: 9-13-83

Sandra E. Kennedy
CITY CLERK

Read the third time in full and on motion by Scruggs,
seconded by Dulmus, and duly adopted, placed on its
passage. PASSED ~~(LOST)~~ by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>9</u>	_____	_____	_____	_____
<u>BRADBURY</u>	<u>✓</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>✓</u>	_____	_____	_____	_____
<u>GIAQUINTA</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHOMBURG</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCRUGGS</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 9-27-83

Sandra E. Kennedy
- CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne,
Indiana, as (ZONING MAP) ~~(GENERAL)~~ (ANNEXATION) (SPECIAL)

(APPROPRIATION) ORDINANCE (RESOLUTION) NO. S-203-83
on the 27th day of September, 1983.

ATTEST:

(SEAL)

Sandra E. Kennedy
CITY CLERK

Ray A. Ebert
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on
the 28th day of Sept, 1983, at the hour of
11:30 o'clock A M., E.S.T.

Sandra E. Kennedy
CITY CLERK

Approved and signed by me this 30th day of September
1983, at the hour of 12 o'clock P. M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR. - MAYOR

CHANGE ORDER
AUTHORIZATION FORM

73-155-9
8/19/83

PROJECT: Berry Street Sewer Replacement and Interconnection Project Res. 386-83

CHANGE ORDER NO. 1

DATE: 8/17/83

PAGE 1 OF 2

CONTRACTOR: JOHN DEHNER, INC., FORT WAYNE, IN

COST BREAKDOWN				
Item No. & Quantity	Description	Unit Price	Increase	Decrease
1 thru 12	Modify contract quantities to comply		\$31,665.99	
	with final payment request of 8/15/83 (copy attached)			

TOTAL INCREASE \$31,665.99

TOTAL DECREASE -0-

TOTAL CHANGE ORDER AMOUNT \$31,665.99

Original Contract Price \$249,440.70

Adjusted Contract Price prior to this Change Order \$249,440.70

New Adjusted Contract Price, including this Change Order \$281,106.69

The above project is increased/decreased by the above amount of \$ 31,665.99
and the calendar days for total project completion including this change order is
increased/decreased by -0- days.

APPROVED BY:

Contractor: R. E. Ensley
Engineer: Andrew J. BOWMAN & ASSOC INC
Owner: Jack Wilson, Jr.
Betty R. Collins

Title: Asst. Sec. Date: 8-10-83
Title: Vice President Date: 8-18-83
Title: Board Works Date: 8-19-83

REASON FOR CHANGE

73-155-9

8/19/83

PROJECT: Berry Street Sewer Replacement and Interconnection Project Res. 386-83 CHANGE ORDER NO. 1

PAGE 2 OF 2

ITEM:

Justification: During the prosecution of the work on this project, the new sewer trench for the 12" sanitary line to Wayne Candies experienced a cavity along the bed, which would not support the new sewer. It was required to grout and abandon an additional 400-foot segment of the 60-inch Berry Street sewer to insure that cave-ins such as that at Berry and Begue Streets would not recur.

EFFECT ON OVERALL PROJECT: Scope & Operation, Maintenance

The abandonment and grouting of this 400-foot segment is in line with the overall plan for total system grouting. The completion of this work now just reduces the future work by 400 feet.

Date: August 17, 1983

Project Engineer

Andrew P. [Signature]

BILL NO. S-83-09-20

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON City Utilities TO WHOM WAS REFERRED AN
ORDINANCE approving Change Order #1, Berry Street Sewer Replacement
and Interconnection Project Res. 386-83, with John Dehner, Inc., in
connection with the Board of Public Works

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT
BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE Do PASS.

VICTURE L. SCRUGGS, CHAIRMAN

Victure Scruggs

SAMUEL J. TALARICO, VICE CHAIRMAN

Samuel J. Talarico

DONALD J. SCHMIDT

D Schmidt

MARK E. GIAQUINTA

Mark E. Giaquinta

PAUL M. BURNS

Paul M. Burns

*Approved
in 9-27-83*

Sandra E. Kennedy

TITLE OF ORDINANCE Change Order #1, Berry Street Sewer Replacement, Res. 386-83DEPARTMENT REQUESTING ORDINANCE Board of Public WorksS-83-09-20

SYNOPSIS OF ORDINANCE Change Order #1, Berry Street Sewer Replacement and Interconnection Project Res. 386-83, John Dehner, Inc., Contractor, is to modify quantities to comply with final payment request of 8/15/83. During the prosecution of the work on this project, the new sewer trench for the 12" sanitary line to Wayne Candies experienced a cavity along the bed, which would not support the new sewer. It was required to grout and abandon an additional 200 ft. segment of the 60 inch Berry Street sewer to insure that cave-ins such as that at Berry & Begue Streets would not recur. Federal Emergency Management Agency Project.

EFFECT OF PASSAGE Completion of project.

EFFECT OF NON-PASSAGE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase \$31,665.99

ASSIGNED TO COMMITTEE